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ESTIMATE RUN 09/11/2006

ESTIMATE SUMMARY 08:51:45

CONTID: C14855         ESTIMATE NO: 0007 PROG 2005

PCN: 14855-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SANTA FE: I.M.P. PERCENT TIME:

PROJECT NO: AQC M810-007                  

SANTA FE: I.M.P.

NAME OF ROAD: 085B

PROJECT COUNTIES: DOUGLAS, REGION 6

CONTRACTOR:

DKS ENTERPRISES INC. PAY PERIOD ENDING 08/31/2006 DATE TIME STARTED 02/13/2006

250 N. MAIN ST. DATE LET 12/22/2005 DATE WORK BEGAN 02/13/2006

 DATE AWARDED 12/27/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/02/2006 DATE ACCEPTED

BRIGHTON CO 80601     720/685-0041 DATE NOTICE TO PROCEED 02/13/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 515,848.80 PARTICIPATING $ $ 43,539.50

AWARD PROJECT AMT: 444,714.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-881.28

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -653.09

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

101.74

TIME ALLOW:

ORIG TIME ALLOW:

86 WORK DAYS

WORK DAYS85

84.96%

77,584.85

43,539.50

42,658.22

42,005.13

$

$

$

$

438,263.95

0.00

438,263.95

3,155.86

441,419.81

-6,431.46

0.00

434,988.35

0.00

AMOUNT DUE 434,988.35 42,005.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 42,005.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 6

DENVER

87.5
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PCN: 14855-BID    ESTIMATE RUN 09/11/2006

PROJECT: AQC M810-007                  ESTIMATE NO: 0007 08:51:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 STORM DRAIN INLET PROTECTION 75.000 20.000

EACH 0.000 0.00

65.00000 20.000 1,300.00

208-00050  
 

0010 EROSION CONTROL SUPERVISOR 100.000 44.000

HOUR 0.000 0.00

55.00000 44.000 2,420.00

208-00205  
 

0015 CONCRETE SIDEWALK 114.000 12.000

SY  20.000 1,140.00

57.00000 32.000 1,824.00

608-00000  
 

0020 *3 INCH ELECTRICAL CONDUIT (JACKED) 25,830.000 23,006.000

LF  2,689.000 23,394.30

8.70000 25,695.000 223,546.50

613-00301  
 

0020 MATERIAL ALLOWANCE SCH80 CONDUIT 0.000

LF  0.000 0.00

1.80000 0.000 0.00

0020 MATERIAL ALLOWANCE 3" SCH 80 CONDUIT 0.000

LF  0.000 0.00

1.80000 0.000 0.00

0025 3 INCH ELECTRICAL CONDUIT (PLASTIC) 305.000 305.000

LF  0.000 0.00

8.00000 305.000 2,440.00

613-01300  
 

0030 PULL BOX (24"X36"X24") 24.000 20.000

EACH 0.000 0.00

660.00000 20.000 13,200.00

613-07023  
 

0035 PULL BOX (30"X48"X24") 14.000 13.000

EACH 1.000 850.00

850.00000 14.000 11,900.00

613-07040  
 

0040 TELEMETRY (FIELD) 14.000 14.000

EACH 0.000 0.00

2,250.00000 14.000 31,500.00

614-86105  
 

0045 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 4,972.000 2,316.000

LF  560.000 924.00

1.65000 2,876.000 4,745.40

614-87010  
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PCN: 14855-BID    ESTIMATE RUN

PROJECT: AQC M810-007                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 MATERIAL ALLOWANCE FIBER (SM) (12 STRAND) 714.000

LF  -560.000 -117.60

0.21000 154.000 32.34

0050 OPTICAL TRANSCEIVER 6.000 6.000

EACH 0.000 0.00

1,400.00000 6.000 8,400.00

614-87020  
 

0055 *FIBER OPTIC CABLE (MULTI MODE) (12 STRANDS) 3,920.000 0.000

LF  2,096.000 3,877.60

1.85000 2,096.000 3,877.60

614-87413  
 

0060 *FIBER OPTIC CABLE (SINGLE MODE) (48 STRANDS) 33,040.000 24,000.000

LF  1,776.000 2,841.60

1.60000 25,776.000 41,241.60

614-87448  
 

0060 MATERIAL ALLOWANCE FIBER (SM) (48 STRAND) 9,040.000

LF  -1,776.000 -763.68

0.43000 7,264.000 3,123.52

0065 *FIBER OPTIC CABLE (MULTI MODE) (48 STRANDS) 6,570.000 0.000

LF  5,256.000 10,512.00

2.00000 5,256.000 10,512.00

614-87449  
 

0070 *FIBER OPTIC CABLE (SINGLE MODE) (96 STRANDS) 4,500.000 3,600.000

LF  0.000 0.00

2.15000 3,600.000 7,740.00

614-87496  
 

0075 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

9,500.00000 1.000 9,500.00

626-00000  
 

0080 *TRAFFIC CONTROL MANAGEMENT 88.000 88.000

DAY 0.000 0.00

515.00000 88.000 45,320.00

630-00012  
 

0085 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 5.400

EACH 0.000 0.00

27.50000 5.400 148.50

630-80341  
 

0090 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 5.400

EACH 0.000 0.00

27.50000 5.400 148.50

630-80342  
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PCN: 14855-BID    ESTIMATE RUN 09/11/2006

PROJECT: AQC M810-007                  ESTIMATE NO: 0007 08:51:45

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.900

EACH 0.000 0.00

1,070.00000 0.900 963.00

630-80358  
 

0100 *TRAFFIC CONE 250.000 69.300

EACH 0.000 0.00

4.50000 69.300 311.85

630-80380  
 

0105 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0110 F/A ON-THE-JOB TRAINEE 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0115 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0120 F/A EROSION CONTROL 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0125 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589  
 

0130 REMOVAL OF TRAFFIC SIGNAL CONTROLLER CABINET 1.000 1.000

EACH 0.000 0.00

400.00000 1.000 400.00

202-00855  
 

0135 TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 1.000

EACH 0.000 0.00

16,425.00000 1.000 16,425.00

614-86240  
 

0140 UNIFORMED TRAFFIC CONTROL 8.000 8.000

HOUR 0.000 0.00

50.00000 8.000 400.00

630-00003  
 

CAT 0200 $42,658.22 441,419.81CURRENT AMT 515,848.80 $$

PROJECT TOTAL 42,658.22 $ 441,419.81CURRENT AMT 515,848.80 $$


